
Portland Harbor Superfund Site Revision Process for Feasibility Study 

Modified December 15, 2014 

EPA and LWG Senior Managers and Project Managers developed and agreed upon a FS Revision Process Matrix 
and Schedule ("Matrix") dated June 11, 2014. EPA and LWG Senior Managers and Project Managers agree to 
this revised Matrix for development of the final FS, as shown in the attached diagram and described below and 
consistent with the AOC. This document explains when EPA modifications, comments, and direction for changes 
to the LWG will occur per the Matrix and when the Rl/FS AOC dispute process may be invoked. 

1. Technical Discussion Process 
While the parties will work together to finalize each section of the FS, EPA will modify, rather than merely 
comment on, the LWG draft FS after significant technical discussions with the LWG as set forth in the Matrix. 
This process acknowledges that the parties will seek agreement EPA's modifications of the FS, however, it also 
provides for dispute resolution if that does not occur. 

After EPA has modified each section, both parties will meet and discuss technical issues identified by the LWG, 
seeking consensus. Representatives of any AOC party may attend any of the meetings. EPA will consider LWG 
positions and decide how to move forward with FS revisions. Any technical discussions or decisions are non­
binding on either party, and any materials provided to the LWG in connection with these discussions do not 
constitute EPA comments, modifications or directions for change that must be addressed by the LWG under 
Section IX of the AOC. During the technical discussions, EPA may ask the LWG to perform revision work, technical 
or editorial, on a particular FS section. If the LWG does not agree with the requested work or position, it may 
decline to perform the revision work, and then EPA will perform the work. The refusal to perform this work by 
the LWG is not subject to penalty under the AOC as EPA will be requesting and not directing the LWG to perform 
this work. Available additional data, including data collected under early action AOCs may be considered in 

these discussions. 

EPA will draft the main text for each section and provide the text to the LWG for review. The LWG technical team 
will have thirty (30) days to review each section and identify any technical issues or issues with the text EPA has 
drafted on Sections 1 through 4. EPA will provide a written response to LWG comments as to whether they are 
incorporated or rejected for each section (note: EPA's responses will be incorporated into the LWG comment 
document as comments, not as a "stand alone" summary document). The LWG technical team will then have 
fifteen (15) days to resolve issues for each section. Additional time may be warranted to resolve issues (for 
example, by raising issues of key concern with LWG and EPA senior managers) and EPA may extend the 15 day 
resolution period on a case-by-case basis. EPA will share a copy of the proposed final version with the LWG after 
considering the LWG's comments, but the EPA is not planning to direct the LWG to incorporate these 
modifications at this point in the process. Any discussions or decisions are non-binding on either party. 

2. AOC Dispute Resolution Process 

At the conclusion of the technical discussion process for all sections and within 120 days following NRRB review, 
EPA will send a formal letter with its final text modifications, and additional work requirements for revision to 
supporting tables, maps, and figures for all sections and direct the LWG to incorporate the text and perform the 
requested revision work for the draft Final FS. Per the AOC, the LWG shall proceed on the direction, unless 



within fourteen (14) days of receipt of the EPA letter, the LWG invokes dispute resolution by identifying their 
objections as set forth in the AOC. In accordance with the AOC, the LWG must dispute issues contained in each 
section or directions given within 14 days of receipt of the EPA letter or waive its right to dispute those issues 
EPA Senior Managers and Project Managers will meet with the LWG Senior Managers and Project Managers and 
are committed to this effort to informally resolve disputes raised by the LWG in accordance with the AOC. If an 
agreement is not reached within 14 days as provided in Section XVIII of the AOC as may be extended by 
agreement of EPA, the LWG may request a determination by EPA's Environmental Cleanup Office (ECL) Director 
in accordance with the AOC. 

EPA and the LWG acknowledge that each AOC signatory can raise dispute issues upon receipt of EPA 
modifications and direction for change in accordance with Section XVIII of the AOC. 

Both EPA and LWG reserve the right to withdraw from the technical discussion process only set forth in the 
Matrix, if the number and/or magnitude of disputed matters is so significant that it is apparent EPA and the LWG 
will not complete the FS revision process within a reasonable timeframe. Prior to withdrawing from the 
technical discussion process, the party seeking to withdraw must provide the other with written notice and there 
must be at least one Senior Manager and Project Manager meeting to discuss the basis for ending such process. 
In the event the technical discussion process is ended, EPA reserves all of its rights and authorities under the 
AOC to have the FS revised in whole or in part by the 
LWG, and the LWG reserves all of its rights to initiate dispute resolution under §XVlll.1 of the AOC within 
14 days of receipt of EPA written comments, modifications and directions for changes. 


